

POOKOT III

**KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY AND ANIMAL SCIENCES
POOKOT, WAYANAD**

PROGRESS REPORT UPTO 30-9-1999



OFFICE OF THE SPECIAL OFFICER
HQ: CENTRE OF EXCELLENCE IN PATHOLOGY
COLLEGE OF VETERINARY AND ANIMAL SCIENCES
MANNUTHY (P.O), THRISSUR - 680 651
30-9-1999

CONTENTS



PAGE NO.

INTRODUCTION	
I POSSESSION OF LAND	
i) Selection of Site	
ii) Survey and demarcation	2
II PROJECT PROPOSAL	3
III ACADEMIC	4
i) Proposal for creation of teaching staff	4
ii) Entrance Examination	4
iii) Programme of initial phase of establishment	5
IV ADMINISTRATION	
i) Proposal of creation of non-teaching staff	6
ii) Supporting staff	6
iii) Office	6
iv) Vehicle	6
v) Telephone	7
vi) Others	7-8
V WORKS	
i) Preliminary Works	9
ii) Construction Works	10
iii) Progress of Works	11-12
iv) Steps taken with Forest Authorities	12-13
VI INFRASTRUCTURE FACILITIES	13
VII FINANCE	
i) 1998-1999	14
ii) 1999-2000	15
VIII FUTURE PLAN UPTO DECEMBER 1999	16
IX FOLLOW-UP ACTION TO BE TAKEN	17
X ANNEXURE (Copies of orders/proposals/reports etc.)	

INTRODUCTION

The Government of Kerala as per OrderNo.Go(MS)213/96/AD dated 15-5-1996 accorded sanction for establishing a new Veterinary College in Wayanad District and allotted 100 acres of land at Pookot Dairy Project Area as per Order No.Go(Rt)3643/98/RD dated 13-8-1998. Accordingly the University as per Order Nos GA/J1/ 31615/96 dated 27-10-1998 and GA/C1/35169/98 dated 28-10-1998 sanctioned the establishment of a new College of Veterinary & Animal Sciences and initiated the work.

As per Order No. GA/C1/35169/98 dated 28-10-1998 of Registrar, a post of Special Officer was created. Dr.K.M.Ramachandran, Director and Head, Centre of Excellence in Pathology took charge as Special Officer of the College on the AN of 28-10-98 and continued during the period under report.

I POSSESSION OF LAND

i) Selection of site

100 acres of land belonging to Pookot Dairy Project area was allotted by Government. The land is mainly required for the construction of faculty buildings, hostels, hospitals, play grounds, residential quarters, referral clinics, instructional farms and other constituent units.

Initially, a team consisting of Vice-Chancellor, Registrar, Special Officer visited the Dairy Project area on 12-11-1998. Vice-Chancellor nominated 4 members of the Executive Committee - Sri. Jayadevan, Sri. Cyric John, Sri. C.K.P. Padmanabhan and Sri. Jayasoorian for the selection of site. The team with the Director of Physical Plant and Special Officer visited the site on 24-11-1998 and submitted their report with the map of the site on 14-12-1998. Meanwhile a detailed contour map of the Pookot Dairy Project area was obtained from the collections of Dr. Shyamasundaran Nair who was in charge of the Project Plan. This map was very much helpful for the present survey of land allotted to the College.

The Executive Committee held on 14-12-1998 discussed the report and authorised Sri. Cyric John, Sri. C.K.P. Padmanabhan, Director of Physical Plant and Special Officer for final selection and possession. The team again visited the site on 21-12-1998 and discussed with the revenue and project authorities and finalised the area of 100 acres of land and submitted their final report and also decided to take possession of land. Subsequently, the Director of Physical Plant and the Special Officer visited the site on 23-1-1999 and 11-1-1999 and discussed further with the project and revenue authorities about the survey and demarcation.

ii) Survey and demarcation

The Special Officer took steps for possession of land, The Tahsildar, Vythiri Taluk requested the University to allot Rs.10,000/- for the initial expenses for survey and demarcation of the 100 acres of land. The amount was sent on 30-12-1998 to Tahsildar, Vythiri. Subsequently, an amount of Rs.10,000/- also was sent by DD on 12-2-1999 as requested by the Tahsildar. Again, the Tahsildar forwarded a rough estimate and requested to allot Rs.30,000/- additionally for completing the work before 31-3-1999. Considering the urgency, an amount of Rs.30,000/- as DD was handed over to Tahsildar, Vythiri during the visit of Special Officer to Pookot on 30-3-1999. Totally Rs.50,000/- was released for the survey and demarcation charges.

The Special Officer also pressed the revenue authorities to speed up the works in time and stressed the need to transfer the land to Kerala Agricultural University urgently so as to establish the College. He also reminded the Tahsildar Vide letters dated 7-4-1999 and 19-4-1999 to take urgent steps to handover the land with connected documents/maps to the Registrar, Kerala Agricultural University. The matter was brought to the notice of the District Collector Wayanad in April last week and May 27th. A meeting with the Collector was convened on 3-6-1999. Managing Director, Dairy Project, Tahsildar, Vythiri, Survey department officials, Director of Physical Plant attended. In the meeting a decision was taken to hand over charge of the land on 9-6-1999.

The Registrar, Kerala Agricultural University as per letter GA/E2/23444/96 dated 9-3-1999 requested the Govt. to transfer the 100 acres of land to KAU. This was personally followed with the private Secretary to the Hon'ble Minister for Agriculture on 26-3-1999.

The survey work progressed and completed by the first week of June 1999.

The Registrar, Kerala Agricultural University authorised the Special Officer to take over charge of 100 acres of land from the Government. The Tahsildar, Vythiri and The Managing Director, Girijan Collective Farming Society, Pookot, handed over charge of the land and the Special Officer has taken possession of the land on 9-6-1999 with the map and mahazer.

All the members of the Monitoring Committee were informed of the taking over of 100 acres of land with map scheduled on 9-6-1999 (Ann.I). A copy of the map and mahazar received from the Revenue authorities was also sent to the members on 11-6-1999(Ann.II).

A report on handing over charge of 100 acres of land and starting of construction works was given in the leading newspapers in English and Malayalam, A.I.R. and Dooradharsan on 10-6-1999 and the same was appeared in the news papers on 12-6-1999 (Ann.III & IV).

The original map and the mahazar was sent to the Registrar for safe custody. The list of the trees standing in the handed over land was not handed over till date by the Revenue authorities.

II PROJECT PROPOSAL

A detailed proposal for the establishment of a new Veterinary College was prepared and submitted to the University. The proposal deals with the course of study, curriculum, departmental set up, accommodation of departments, anticipated expenditure.

The report, total budget estimate, total number of posts (teaching, non-teaching, labourers etc) were sent to the secretary, Department of Agri. (Farms) as per letter No.GA/J1/31615/96 dated 4-12-1998 of Registrar, for clearance from the Government. Government as per letter asked for certain clarifications regarding the creation of posts. The draft clarifications prepared was sent to the Registrar as per letter for sending to Government after necessary modifications.

III ACADEMIC

i) Proposal for creation of Teaching staff

Proposal for creation of teaching staff (department wise) was placed in the Academic Council for approval (Acad.C4/41089/98(iv) Item 14/77) and approved in the Academic Council held on 30-11-1998. This was sent to Government for sanction.

Proposal for creation of teaching staff was sent to the secretary for Government, Agri.(Farms) Department, Thiruvananthapuram vide letter No.GA/J1/31615/96 dated 4-12-1998 of Registrar. This is under consideration by the Government.

The Registrar vide letter GA/J1/31615/96 dated 15-7-1999 sent the Government the proposal for sanctioning the creation of the teaching posts with the details of works load of teaching of different departments of the proposed Veterinary College and the Faculty requirement of each department and the distribution of Faculty among different categories of teachers as per VCI norms (Ann.V).

ii) Entrance Examination

As per Notification No.CEEA 401/99, the Commissioner for Entrance Examination invited applications for common Entrance Test 1999 including Agricultural/Veterinary Courses.

99 seats are allotted for both Mannuthy and Wayanad (Pookot) Colleges for B.V.Sc. & A.H.

40 students are being admitted to the new College for B.V.Sc & A.H degree programme from the academic year 1999-2000 based on the list of 1999 Entrance Examination. As buildings to accommodate class rooms, laboratories etc. are not completed, these students will be accommodated in the Veterinary College at Mannuthy for the time being. On completion of buildings, classrooms, laboratories, hostels and other infrastructures, these students will be transferred to the new College.

iii) Programme of initial phase of establishment

Plan of action from 6/99 to 12/99

Month (1999)	June	July	Aug.	Sept	Oct.	Nov.	Dec.
Land possession	*						
Master plan				*			
Estimate				*	*	*	*
Landscaping	*	*	*	*	*	*	*
Roads	*	*	*	*			
Tribal rehabilitation	*	*	*	*	*	*	*
Hostels (2)		*	*	*	*	*	*
Quarters				*	*	*	*
Acad. block & Admi. unit				*	*	*	*
Lecture hall (2)				*	*	*	*
Farms				*	*	*	*
Library				*	*	*	*
Other common amenities				*	*	*	*
Lab equipments (glasswares)				*	*	*	*
Lab chemicals						*	*
Office furniture					*	*	*
Admi. staff						*	*
Teach. staff						*	*
Para teach. staff						*	*
Labourers						*	*

40 students of 1999 batch will be selected for Wayanad College. Anticipated date of admission is Dec.1999. If the infrastructural facilities are not ready by Dec.99 the students will be admitted at Mannuthy for the Ist Semester. These students will be shifted to Pookot for the IInd Semester (June 2000) or when the facilities are ready

IV ADMINISTRATION

i) Proposal for creation of Non-Teaching Staff

Proposal for creation of non-teaching staff was sent to the Secretary to Government, Agri.(Farms) Department, Thiruvananthapuram, vide letter No.GA/J1/31615/96 dated 4-12-1998 of Registrar. Action is in progress.

ii) Supporting staff

Sri. K.K. Parameswaran, Steno to Special Officer, who joined duty on the FN of 31-12-1998, continued in the reporting period.

A proposal was sent to Registrar for filling the post of LDV Driver, and few office staff. The present office works like Data processing, Typing, cleaning etc. are managed by temporary staff on daily wages with the concurrence of the University. Since there is heavy load of work like Data processing, planning, store purchase, procurement of equipments etc., full time staff like Office Assistants, Farm Supervisor, Assistant Professor (Academic) Class IV, Computer Programmer, Typist, etc. are urgently required.

iii) Office

Established a temporary office of the Special Officer, College of Veterinary and Animal Sciences, Pookot with the Head quarters at Centre of Excellence in Pathology, Mannuthy, and started functioning with different sections such as cash section, bill section, faircopy and despatch, accounts section, establishment section including possession of land, construction, store purchase etc.

Purchased two steel almirahs, typewriter and Computer for office use.

iv) Vehicle

The Assistant Engineer (Mech.), Sub division, handed over the vehicle 'Armada Jeep' to the Special Officer on 18-3-1999, and registration Number received as KL-8-M-9361. A driver was engaged on daily wages.

v) Telephone

Got telephone connection with STD facilities for both at office and residence of Special Officer as follows:

Office of the Special Officer No. 0487-373050
Installed on 4-3-1999

Residence of the Special Officer No. 0487-373008
Installed on 28-2-1999

Intercom facility contact with various departments of COVAS (Mannuthy) is also installed : No.243

vi) Others

A monitoring committee was constituted with the following members to review periodically and monitor the progress of the new College of Veterinary and Animal Sciences.

1. Sri. C.N.Jayadevan, MLA - Chairman
2. Special Officer - Convenor
3. Sri.C.K.P. Padmanabhan - Member
4. Sri Cyric John - Member
5. Dr. M.S. Jayasooriyan - Member
6. MLA Representing the constituency in which the college is to be located - Member

(Uty. Order No.GA/J1/31615/96 dated 3-3-1999 of Registrar)

The progress of establishment was intimated to the Members of the Monitoring Committee at frequent intervals through reports and letters as follows:

- i Progress of work upto 31-1-1999 sent on 4-2-1999 (Ann.VI)
- ii Progress Report upto 15-6-1999 sent on 16-6-1999 (Ann.VII)
- iii Possession of land intimated on 4-6-1999
- iv Starting of road construction on 20-8-1999 intimated in the General Council Meeting held on 31-7-1999
- v This was also intimated to Sri. Ramachandran Master, Local MLA and member of monitoring Committee.
- vi This was brought to the notice of the Hon'orable Minister for Forest.

Due to the busy schedule of the members of the monitoring committee the plan for convening the meeting of the Committee is postponed to Oct.1999

V WORKS

i) Preliminary Works

Draft Master plan of the land and the various components/ units for the new Veterinary College was prepared by M/S. KITCO. as follows

1. Land use layout (Master plan)
2. Elevation of Academic Blocks
3. Layout of Academic Blocks
4. Topographic Plans
5. Ground Floor plan - Academic Building
 - a) Veterinary Physiology Department
 - b) Veterinary Anatomy and Histology Department
 - c) Veterinary Genetics and Breeding Department
 - d) Veterinary Biochemistry Department
 - e) Veterinary Animal Husbandry Extension
 - f) Live stock Production and Management
6. Hostel Building - Elevation
7. Contour at 2 m interval
8. Hostel Buildings - Plan
9. Road layout
10. In developable land
11. Ist floor plan - Academic Building
12. Draft plan of Farm Complex

The draft plans were presented in the ICGM, Meeting dated 4-5-99 and Executive Committee meeting of KAU. The maps were displayed in the office of the Special Officer for the faculty members, staffs and students. Their opinions and suggestions were compiled and presented to M/s KITCO on 22-5-1999.

Short tender notice for the construction of staff quaters, main road and barbed wire fencing was published in the Newspapers on 8-3-1999 by the Director of Physical Plant (Ann VIII). The last date of receipt of tenders was 20-3-1999.

ii) Construction work:

Survey of land and demarcation works was completed by the Tahsildar, Vythiri by June 1999. Then the works connected with the barbed wire fencing started. On 9-7-1999 the Director of Physical Plant informed Registrar that the construction works connected with barbed wire fencing along the boundaries of the proposed College was obstructed by the Forest Guards from the Forest Department stating that the land is vested with the Forest Department and no construction can be done at site without their consent (Ann.IX).

The Director of Physical Plant also reported the matter to the District Collector, Wayanad (Ann XI) to obtain permission from Forest Department. The District Forest Officer, Kalpetta was also requested to withdraw objections raised against the University Constructions (Ann X)

The Special Officer requested the Managing Director, Pookot Girijan Collective Farming Society, the District Collector, Wayanad and the Tahsildar, Vythiri to take urgent steps to get clearance from the Forest Department (Ann.XII). He discussed the matter with the Conservator of Forests (Vested Forest), Olavakkode on 26-7-1999 (Ann XIII).

The Director of Physical Plant requested the Registrar to obtain Government order for exemption of the 100 acres of land transferred to the University from the rules regarding the Vested Forest (Ann XIV). The Registrar requested the Assistant Conservator of Forests Olavakkode to take necessary steps for clearing the objections raised by the Forest Department (Ann XV). A FAX MESSAGE was also sent to the Special Secretary to Government Agri. (Farms) Department Vide letter No. GA/E2/23444/96 dated 6-8-1999 of Registrar (Ann XVI) for exemption of 100 acres of land from the rules regarding the Vested Forest urgently.

The Director of Physical Plant informed the Registrar that the land is transferred to the Revenue authorities Vide GO(MS) 326/78/AD dated 14-12-1978 and requested to obtain orders from the Government stating that the rules regarding the Vested Forest need not be applied to the land transferred to the University from the area assigned to the Pookot Dairy Project from the land of Vested Forest transferred to the Revenue Authorities for assignment (Ann XVII).

As per letter No.A4/3476/98 dated 13-8-1999, the DPP informed the District Forest Officer, Kalpetta, Wayanad that the construction works of the approach road and fencing work would be commenced on 20-8-1999 anticipating no objection from the Forest Department (Ann XVIII)

The Director of Physical Plant intimated the members in the General Council Meeting on 31-7-1999 about the starting of road work on 20-8-1999. On 20-8-1999, the construction work of approach road and fencing work commenced again. The staff of DPP Wing - Sri. Savi, Sri. Govindan, Sri. Khadar and Local Leaders attended the function.

iii) Progress of work

1. Construction of main access road in the campus of College of Veterinary & Animal Sciences, Pookot
 Present Stage : 300 metres of road formation completed. Balance portion work in progress
2. Providing barbed wire fencing along the boundaries
 Present Stage : Site handed over to the Contractor, work started, materials collected and casting of RCC post in progress
3. Construction of Type V Quarters (4 Nos.)
 Present Stage : Site handed over to the contractor and work started.
4. Construction of Type III Quarters (Flat type) 1 Unit
 Present Stage : Site handed over to the Contractor and work started

5. Construction of Type VI Quarters (1 No)

Present Stage : Contractor has not started the work and refused to take over site, hence work terminated. Work being retendered.

6. Construction of Type IV Quarters (Duplex) - 2 Units

Present Stage : Contractor has not executed the agreement. The work terminated at his risk and cost. Action is being taken to rearrange the work.

7. Contour Survey of land completed and Master Plan prepared and got approved by the Executive Committee.

8. The architectural drawings and plans of the Academic Block and Hostels completed and got approved. (Ann.XXI)

ii) Steps taken with Forest Authorities

When the staff of District Forest Officer, Kalpetta objected the KAU contractor for construction works in the transferred land urgent steps were taken to overcome this. No written objection was given by the Forest authorities. The interference by the staff of DFO, Kalpetta was intimated to

1. District Forest Officer, Collector, Tahsildar, Vythiri, Managing Director, Dairy Project were informed in writing on 17-7-1999 (Ann. XII)
2. All the members of the General Council and Executive Committee were informed by the DPP in the GC meeting 31-7-1999
3. Agricultural Production Commissioner, Special Secretary, Secretary, Agriculture were intimated by DPP and Registrar by fax on 6-8-1999 (Ann.XVI)
4. Conservator of Forest (Vested Forest) Olavakkode was approached seeking ratification for doing works at the site dated 26-7-1999 (Ann.XIII)

5. Conservator of Forest, Calicut was informed through the Olavakkode Division (Ann.XIX)
6. Forest authorities were informed about the starting of road work on 20-8-1999 (Ann.XVIII)
7. Sri. Ramachandran Master, MLA and member of the Monitoring Committee was informed about this.
8. Other members of the Monitoring Committee and General Council members were informed (GC meeting 31-7-1999) about the starting of the work from 20-8-1999
9. The road works started on 20-8-1999 (Ann.XVIII)
10. These informations were brought to the notice of the Hon'rbble Minister for Forest

The work is progressing and the laboratories and other infrastructure required for Ist BVSc. & A.H. course are expected to complete by July 2000.

VI INFRASTRUCTURE FACILITIES

Administrative sanction was accorded by University for the purchase of laboratory equipments, furniture etc required as per VCI norms. The list of equipments, furniture required by various departments as per VCI norms were collected and tabulated. The process of procurement is in progress. Initial steps for inviting quotation/tender are in progress.

Steps were initiated to procure the equipment, chemicals, glass wares, furniture, periodicals, Books, Journal required for the Ist B.V.Sc. & A.H. Courses (Ann. XX). The requirements as per the Veterinary Council of India norms were followed.

VII FINANCE

i) 1998-1999

The budget estimate for 1998-99 with various subheads was modified vide order No.BG/A1/33584/98 dated 8-2-1999 of Comptroller i/c as follows:

278-26-400 Head of Account	Budget Estimate 1998-99	Revised Estimate 1998-99	Expenditure upto 31-3-1999
Salaries			
110 Scientists	--	2.000	68,240
120 Tech & SS	--	0.500	--
130 Admn. & GS	--	1.500	38,676
300 TA	--	0.500	--
	-----	-----	-----
	--	4.500	1,06,916
	-----	-----	-----
Recurring			
222 OE&M		0.500	24,343
299 Lampsum	100.000	--	--
332 Maint. of Vehi		0.250	2,140
821 Telephone		0.250	31,324
840 Other items		0.800	--
	-----	-----	-----
	100.000	1.800	57,807
	-----	-----	-----
Non-recurring			
910 Civil works	--	100.000	50,000
924 Vehicle	--	4.500	--
	-----	-----	-----
	---	104.500	50.000
	-----	-----	-----
STATION TOTAL	100.000	110.800	2,14,723
	=====	=====	=====

An amount of Rs.50,000/- was spent on survey and demarcation charges of the land in the head of account '910', Rs.4,16,373/- was spent for the purchase of new Armada Mahindra Jeep.

ii) 1999-2000

In the State Budget, it was announced that Rs.3.5 crores has been earmarked for the new veterinary college at Pookot in Wayanad during 1999-2000.

In the Kerala Agricultural University Budget for 1999-2000 Rs.290.503 lakhs was provided for the College as follows:

278-26-4400


	Budget estimate 1-4-1999 to 25-9-99	Expenditure estimate 1-4-1999 to 25-9-99
Salaries		
110 Scientists	3.620	1,31,183
120 Tech & SS	1.358	19,160
130 Admn & Gs	2.263	54,753
152 Health/Medi.	---	5,842
300 TA	0.453	4,332
	-----	-----
	7.694	2,15,270
	-----	-----
Recurring:		
222 OE&M	0.453	31,267
299 Lumpsum	81.450	91,500
332 Maint. of Vehi	0.272	12,529
821 Telephone	0.362	5,449
840 Other items	0.272	3,000
	-----	-----
	82.809	1,43,745
	-----	-----
Non-recurring		
910 Civil work	200.000	---
924 Vehicle	---	---
	-----	-----
STATION TOTAL	290.503	3,59,015
	=====	=====

VIII FUTURE PLAN UPTO DECEMBER 1999

Month (1999)	June	July	Aug.	Sept	Oct.	Nov.	Dec.
Land possession	*						
Master plan				*			
Estimate				*	*	*	*
Landscaping	*	*	*	*	*	*	*
Roads	*	*	*	*			
Tribal rehabilitation	*	*	*	*	*	*	*
Hostels (2)		*	*	*	*	*	*
Quarters				*	*	*	*
Acad. block & Admi. unit				*	*	*	*
Lecture hall (2)				*	*	*	*
Farms				*	*	*	*
Library				*	*	*	*
Other common amenities				*	*	*	*
Lab equipments (glasswares)				*	*	*	*
Lab chemicals						*	*
Office furniture					*	*	*
Admi. staff						*	*
Teach. staff						*	*
Para teach. staff						*	*
Labourers						*	*

IX FOLLOW UP ACTIONS TO BE TAKEN

- i) Ratification from Forest authorities for the construction works at the site.
- ii) Construction of Academic blocks I (Six departments for the Ist B.V.Sc. &A.H. Courses, library class room, Farm complex, Hostels, Quarters, Administrative units etc.
- iii) Creation of Teaching and non-teaching posts-clearance from the Government.
- iv) Appointment of Teaching and non-teaching staff before the Ist year Course Starts (November 1999)
- v) Procurement of equipments, machinery, chemicals, glasswares for the college office, laboratories (for the Ist B.V.Sc. & A.H. Courses)
- vi) Rehabilitation of tribal families


DR. K.M.RAMACHANDRAN
Special Officer



810161

KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES, POOKOT, WAYANAD

Headquarters,
 Centre of Excellence in Pathology,
 College of Vety. & Animal Sciences,
 Mannuthy - 680651

NO. COVAS/PKT/1/98

Dated 4-6-1999

From

The Special Officer

To

The Registrar,
 Kerala Agricultural University,
 Vellanikkara.

Sir,

Sub: College of Veterinary and Animal Sciences,
 Pookot, Wayanad - Handing over 100 acres of
 land to the KAU - reg.

Special Officer arranged a meeting with the District Collector, Wynad on 3-6-1999. Managing Director, Pookot Dairy Project, Tahsildar, Vythiri, Head Surveyer and Director of Physical Plant attended the meeting. Decision was taken to hand over the 100 acres of land to the Registrar, Kerala Agricultural University on 9-6-1999 FN by the Tahsildar, Vythiri.


The sketch map of the surveyed land was handed over by the Tahsildar during the meeting (copy enclosed).

Yours faithfully,


 SPECIAL OFFICER

Copy to:

1. The District Collector, Wynad.
2. The Tahsildar, Vythiri.
3. Managing Director, Pookot Dairy Project.
4. The Director of Physical Plant



**KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES, POOKOT, WAYANAD**

Headquarters,
Centre of Excellence in Pathology,
College of Vety. & Animal Sciences,
Mannuthy - 680651

NO.COVAS/PKT/1/98

Dated 11-6-1999

From

The Special Officer

To

Sir,

Sub: College of Veterinary and Animal Sciences -
Taken possession of 100 acres of land at
Pookot, Wayanad -

I am happy to inform that the Kerala Agricultural University has taken possession of 100 acres of land at Pookot from the Government on 9-6-1999 for the proposed college of Veterinary and Animal Sciences.

Yours faithfully


SPECIAL OFFICER

copy to:

Sri K.K. Ramachandran Master, MLA (Kalpetta), Wayanad
Sri. C.N.Jayadevan, MLA, Chirukandath House, Manalur
Sri. C.K.P. Padmanabhan, Thekkumpatt, Kannur
Sri. Cyric John, Kozhikode
Dr. M.S. Jayasooriyan, Jyothis, Ayyanthole



Telex : 0887 268 KAU IN
 Fax No. : 91-487-370019
 E mail : vet@kau.ren.nic.in

Gram : "AGRIVARSITY"
 Office : 0487-370344
 Res : 0487-370176

ANNEXURE III

KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES
 POOKOTTE, WAYANAD

Dr. K. M. RAMACHANDRAN
 SPECIAL OFFICER

Head Quarters at :
 COLLEGE OF VETERINARY AND ANIMAL SCIENCES
 Mannuthy 680 651, Thrissur, Kerala

Date... 10/6/99

വയനാട് വെറ്ററിനറി കോളേജ് സുലം പർക്കാ-
 റിൽ നിന്നും കാർഷിക പന്യകലാശാല ഓട്ടോട്ടയ്ക്കൽ.

വയനാട് ഇടയ്ക്കുവാൻ ഉദ്ദേശിക്കുന്ന രണ്ടാമി
 റെന്ന് വെറ്ററിനറി കോളേജിൽ ആവശ്യപ്പെട്ടി
 100 ഏക്കർ ഭൂമി പർക്കാരിൽ നിന്നും കാർഷിക
 പന്യകലാശാല ഓട്ടോട്ടയ്ക്കൽ വെറ്ററിനറി കോളേജിൽ
 പോ: കെ. എം. നാമുപ്രസാദ് 9-6-99 ന് ഓട്ടോട്ടയ്ക്കൽ.
 വൈക്കി രീതാലൂക്ക് മൂന്നാമത്ത് വക വില്ലേജിലെ
 പൂർത്തോട് ഗിരിജൻ കലക്ട്രീവ് ഫാമിംഗ് പദ്ധതിയെ
 സംബന്ധിച്ച് ഉടമസ്ഥിയുടെ സുലം പംപം ഭവന
 ജിംഗ് പദ്ധതിയും വൈക്കി രീതാലൂക്ക് വാങ്ങിയ
 നാൽ കാർഷിക പന്യകലാശാലയ്ക്ക് കൈമാറിയത്.

1999 - 2000 അക്കാദമിക് വർഷത്തിൽ തന്നെ
 40 ഹിസ്റ്റോറി കളെ പൂർത്തോട് വെറ്ററിനറി കോളേജിൽ
 ഉൾക്കൊള്ളി പ്രവേശനം നേൽക്കുവാൻ ഉദ്ദേശിക്കുന്നു.
 കോളേജ് കെട്ടിടങ്ങൾ, ലബോറട്ടറികൾ, ഹെമിവാൽ
 ടെനിസ് കോർട്ട് പൂർത്തിയാക്കുന്നതിന് പൂർത്തോട് കോളേ
 ജിൽ കോഴ്സ് തുടങ്ങും. കെട്ടിട നിർമ്മാണങ്ങളുടെ
 പ്രാരംഭ പ്രവർത്തനങ്ങൾ തുടങ്ങിക്കഴിഞ്ഞു.

To/ PRO - Press release
 in all news papers (Eng & Malayalam)
 AIR; T.V. കാർഷിക പന്യകലാശാല വാർത്തകൾ, etc.

Signature
 Director of Head
 C.E.P.

9

ജൂൺ 1999
ബുധൻ

വെറ്ററിനറി കോളജിന് സ്ഥലം ഏറ്റെടുത്തു

തൃശൂർ: കേരള കാർഷിക സർവകലാശാല വയനാട് ജില്ലയിലെ പുക്കോട് ആരംഭിക്കുന്ന വെറ്ററിനറി കോളജിന് ആവശ്യമായ 100 ഏക്കർ സ്ഥലം സർക്കാരിൽനിന്ന് സർവകലാശാലക്കുവേണ്ടി സ്പെഷൽ ഓഫീസർ ഡോ. കെ.എം. രാമചന്ദ്രൻ ഏറ്റെടുത്തു.

ങ്ങൾ, ലാബോറട്ടറികൾ എന്നിവയുടെ നിർമ്മാണം പൂർത്തിയാക്കുന്നതനുസരിച്ച് കോഴ്സ് തുടങ്ങും. കെട്ടിട നിർമ്മാണം ആരംഭിച്ചതായി സർവകലാശാല അറിയിച്ചു.

1999

ജൂൺ 12

മലയാള മനോരമ TCR ശനി

ഈ അധ്യയന വർഷത്തിൽ 40 വിദ്യാർത്ഥികൾക്ക് പുക്കോട് വെറ്ററിനറി കോളജിൽ പ്രവേശനം നൽകും. കെട്ടിട

KERALA AGRICULTURAL UNIVERSITY
K.A.U. P.O., Thrissur - 689 655

No. GA/J1/31615/96 Dated 7-99

To
The Registrar

The Secretary
Agriculture (Farms) Department
P.O. Secretariat
Thiruvananthapuram

Subj: KAU - College of Veterinary and Animal Sciences, Pookote, Wayanad. - Proposal for creation of essential teaching positions - reg.

The Government of Kerala as per Order No.GO(MS) 213/96/AD dt. 15-5-96 accorded sanction to start a new Veterinary College in Wayanad District and allotted 100 acres of land at Pookote Dairy Project area (Vide Order No.GO(Rt.)3643/98/RD dt. 13-8-93). Accordingly, KAU in their Order No.GA/J1/31615/96 dated 27-10-98 accorded sanction to start a new college of Veterinary and Animal Sciences at Pookote in Wayanad District with an intake capacity of 40 students. Sanction was also accorded to create a post of Special Officer, a stenographer and an LDV Driver for a period of one year to initiate steps to establish the new college. The Special Officer was appointed on 28-10-98 and he had taken preliminary steps for starting and establishment of the College. The land for the establishment of the College was taken over and lay out of roads and buildings started. Forty students are being admitted to the new college for B.V.Sc. & AH degree programme from the academic years 1999-2000 (admission will be made from the 1999 entrance examination list). The total intake capacity of the College of Veterinary and Animal Sciences at Mannuthy is thus reduced to 80 from 120. As buildings to accommodate class rooms, laboratories etc. are not completed, these students will be accommodated in the Veterinary College at Mannuthy for the time being. On completion of buildings, class rooms, laboratories, hostels and other infrastructures, these students will be transferred to the new college.

Proposal for creation of non-teaching staff for the college was sent to the Secretary, Agriculture (Farms) Department (vide KAU letter No.GA/J1/31615/96 dated 4-12-98). It is pending with the Government.

The College of Veterinary and Animal Sciences, Mannuthy is already in short of teaching staff due to various reasons and the possibility of shifting few posts from there is beyond scope. Therefore the minimum number of teaching positions are to be created for this new college urgently. The Academic Council of KAU has recommended the creation of the required posts for teaching purpose.

Veterinary education in the country as a whole is governed by the Veterinary Council of India constituted under the Indian Veterinary Council Act, 1984. The Council has prescribed certain minimum standards of Veterinary Education and all the Universities and colleges are bound to scrupulously follow these regulations. Among other requirements for a Veterinary College, the Council has fixed certain norms and standards for the teaching positions also. The details of the work load of teaching of different departments of the proposed Veterinary College and the Faculty requirements of each department and the distribution of Faculty among different categories of teachers as per the VCI norms are given in Table I.

The teaching positions required as per VCI norms and as shown in the above Table may be sanctioned for the College of Veterinary and Animal Sciences, Pookkote, Wayanad. Appointments to the sanctioned positions will be done on a phased manner based on necessity, i.e., for the first year, the faculty required for the departments of first B.V.Sc. & AH course will be appointed, the remaining faculty will be posted in a phased manner according to necessity in the subsequent years.

The proposal may be approved sanctioning the creation of the teaching positions as shown in the table.

43 CR
Special Officer, C.V.A.S (Pookkote)

Yours faithfully
Registrar
L
10/17
K.A.B.A.
15/11/17

College of Veterinary and Animal Sciences, Raipur

Time table for B.V.Sc AH Programme


SEMESTER I

Day	Academic Programme	1st Hour 8-9	2nd Hour 9-10	3rd Hour 10-11	4th Hour 11-12	5th Hour 12-1	6th Hour 2-3	7th Hour 3-4
Monday	BVSc&AH-I		ABG 111	LPM 112	VAN 111 (A) VBC 111 (B)		VPY 111 (A) VAN 111 (C)	
	BVSc&AH-II		VMC 211	VPY 211	ANN 211	VPP 211	VPH 211 (A) ANN 212 (B)	
	BVSc&AH-III		VMC - 311 (A) VPA - 311 (B)		VPB 11	VPH 311	LPM 311 (A) LPT 311 (B)	
	BVSc&AH-IV		VPT 411	LPM 411	AHE 411	VSR 411	VBC 411 (A) VSR 411 (B)	
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511					VOG 511
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOG/VPM-512 VAC/VLD 511								
Tuesday	BVSc&AH-I		VBC 111	VAN 111	LPM 111 (A) LBM 112 (B)		AGS 111 (A) Library (B)	
	BVSc&AH-II		ANN 212	VPA 211	VMC 211 (A) VPP 211 (B)		AGS 211 (A) Library (B)	
	BVSc&AH-III		VPT 311	VPA 311	VPP 311	VMC 311	LPT 311 (A) VPH 311 (B)	
	BVSc&AH-IV		LPT 411 (A) LPM 411 (B)		VPH 411 (A) AHE 411 (B)		VSR 411 (A) VPT 412 (B)	
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511					VCM 311
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOG/VPM-512 VAC/VLD 511								
Wednesday	BVSc&AH-I		AHE 111	VBC 111	VPY 111 (A) Library (B)		VAN 111 (A) AHE 111 (B)	
	BVSc&AH-II		ANN 211	VAN 211	VAN 211 (A) VPY 211 (B)		ANN 211 (A) VAN 211 (C)	
	BVSc&AH-III		LPM 312 (A) VMC 311 (B)		LPM 311	LPT 311	VPT 311 (A) VPH 311 (B)	
	BVSc&AH-IV		VPH 411	VPT 411	LPM 411 (A) LPT 411 (B)		VPT 412 (A) VBC 411 (B)	
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511					VOG 511
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOG/VPM-512 VAC/VLD 511								
Thursday	BVSc&AH-I		VAN 111	VPY 111	VBC 111 (A) AGS 111 (B)		AHE 111 (A) VAN 111 (B)	
	BVSc&AH-II		VPP 211	VAN 211	VAN 211 (A) ANN 211 (B)		VPA 211 (A) VAN 211 (B)	
	BVSc&AH-III		LPM 312 (A)	VMC 311	VPP 311 (A) LPM 312 (B)		VPH 311 (A) VPP 311 (B)	
	BVSc&AH-IV		AHE 411 (A) VPH 412 (B)		VBC 411	VPT 412	VPT 411 (A) VSR 411 (B)	
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511					VSR 511
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOG/VPM-512 VAC/VLD 511								

College of Veterinary and Animal Sciences, Pookkote

Time table for B.V.Sc AH Programme

Day	Academic Programme	1st Hour 8-9	2nd Hour 9-10	3rd Hour 10-11	4th Hour 11-12	5th Hour 12-1	6th Hour 2-3	7th Hour 3-4	
Friday	BVSc&AH-I		LPM 111	VPY 111	Library		LPM 112 (A)		
	BVSc&AH-II		AGB 211	VMC 211	AGB 211 (A)		LPM 111 (B)		
	BVSc&AH-III		VPP 311	LPM 313	Library (B)		ANN 211 (A)		
	BVSc&AH-IV		VPH 412 (A) VPT 411 (B)		LPT 411	VEP 411	VPA 211 (B)		
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511				VPM 511	LPM 311 (A) VPT 311 (B) VEP 411 (A) VPH 411 (B)	
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOC/VPM-512 VAC/VLD 511									
Saturday	BVSc&AH-I		AGB 111	Library			Library		
	BVSc&AH-II			VPY 211 (A) VMC 211 (B)	VPY 211		Library		
	BVSc&AH-III		LPM 313 (B) Library (A)		Library			Library	
	BVSc&AH-IV		VPH 412	VPT 412	VSR 4111	Library	Library		
	BVSc&AH-V		VSR/VCM/VOG/VPM 512 VAC/VLD 511				Clinical conference		
8th to 11th hour (4 to 8pm) for BVSc & AH V VSR/VCM/VOC/VPM-512 VAC/VLD 511									
SEMESTER II									
Day	Academic Programme	1st Hour 8-9	2nd Hour 9-10	3rd Hour 10-11	4th Hour 11-12	5th Hour 12-1	6th Hour 2-3	7th Hour 3-4	
Monday	BVSc&AH-I		LPM 121	VPY 121	VAN 121 (A) AGB 121 (B)		VPY 121 (B)		
	BVSc&AH-II		VAN 221 (A) AGB 221 (B)		VMC 221	VPP 221	Library (A)		
	BVSc&AH-III		VPT 321	VMC 321	VPT 321 (A) VMC 321 (B)		VPA 321	Library	
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421				VOG 421	VSR421	
	BVSc&AH-V		Internship Training in Veterinary Hospitals/Farms						
Tuesday	BVSc&AH-I		VBC 121	VAN 121	VBC 121 (A) VAN 121 (B)		VAN 122 (A)		
	BVSc&AH-II		AGB 211 (A) ANN 222 (B)		VPA 221	VMC 221	LPM 121 (B)		
	BVSc&AH-III		VPP 321	VPA 321	VPH 321 (A) VPT 321 (B)		ANN 221 (A)		
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421				VSR 421	VOG 421	
	BVSc&AH-V		Internship Training in Veterinary Hospitals/Farms						
8th to 11th hour (4 to 8pm) for BVSc & AH IV VSR/VCM/VOG/VEP 422 VAC/VLD 421									



College of Veterinary and Animal Science

Time table for B.V.Sc AH Programme

Day	Academic Programme	1st Hour 8-9	2nd Hour 9-10	3rd Hour 10-11	4th Hour 11-12	5th Hour 12-1	6th Hour 2-3	7th Hour 3-4	
Wednesday	BVSc&AH-I		AGB 121	AHE 121	VPY 121 (A) VBC 121 (B)		LPM 121 (A)		
	BVSc&AH-II		VMC 221 (A) VPA 221 (B)		VAN 221 (A) VPP 221 (B)		VAN 122 (B) VPA 221 (A)		
	BVSc&AH-III		LPT 321	VPT 321	VPH 321	LPM 321	ANN 221 (B) VPP 321 (A)		
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421					VCM 421	VLP 421
			5th to 11th hour (4 to 8pm) for BVSc & AH IV VSR/VCM/VOG/VEP 422 VAC/VLD 421						
	BVSc&AH-V	Internship Training in Veterinary Hospitals/Farms							
Thursday	BVSc&AH-I		VAN 122	AHE 121	AHE 121 (A) Library (B)		AGB 121 (A) Library (B)		
	BVSc&AH-II		ANN 221	VPA 221	VPY 221 (A) VAN 221 (U)		ANN 221 (A)	Library	
	BVSc&AH-III		LPM 322	VPP 321	LPT 321 (A) LPM 321 (B)		LPM 322 (A) VPP 321 (B)		
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421					P 421	VCM 421
			5th to 11th hour (4 to 8pm) for BVSc & AH IV VSR/VCM/VOG/VEP 422 VAC/VLD 421						
	BVSc&AH-V	Internship Training in Veterinary Hospitals/Farms							
Friday	BVSc&AH-I		VAN 121	VPY 121	VBC 121 (A) VBC 122 (B)		AHE 121 (B) Library (A)		
	BVSc&AH-II		VPP 221 (A) VMC 221 (B)		VPY 221	ANN 221	AGB 221	Library	
	BVSc&AH-III		VMC 321	LPM 322	LPM 321 (A) VPA 321 (B)		VMC 321 (A) LPT 321 (B)		
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421					Clinical conference	
			8th to 11th hour (4 to 8pm) for BVSc & AH IV VSR/VCM/VOG/VEP 422 VAC/VLD 421						
	BVSc&AH-V	Internship Training in Veterinary Hospitals/Farms							
Saturday	BVSc&AH-I		AGB 121	VBC 122	Library		VBC 121		
	BVSc&AH-II		VPP 221	VPY 221 (B) Library (A)					
	BVSc&AH-III		LPM 322 (B) Library (A)			Library			
	BVSc&AH-IV		VSR/VCM/VOG/VEP 422 VAC/VLD 421					Library	
			5th to 11th hour (4 to 8pm) for BVSc & AH IV VSR/VCM/VOG/VEP 422 VAC/VLD 421						
	BVSc&AH-V	Internship Training in Veterinary Hospitals/Farms							

- NOTES :**
1. In practical classes, for every 10 students, one teacher has to be assigned
 2. For library schedule assigned, one teacher to supervise the attendance has to be allotted
 3. The clinical courses namely, VCR 422/512, VOG 422/512, VCM 422/512, VEP 422/512 AND VAC 421/511 are offered in two hospitals with the students grouped into ten batches. VAC 421/511 are offered in one hospital. For all these courses, 2 teachers each will have to be allotted in each hospital. In total 4 teachers per course in a semester
 4. Since the hospitals are to function from 9.00 am to 8.00 pm, teachers are to be allotted in shifts i.e. two teams in each hospital separately

Sl. No.	Course Name	Course credits				Sem. course per week				Classroom/Practical/Field/Workshop			
		1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th	1 st	2 nd	3 rd	4 th
1	Veterinary Anatomy and Histology	5	4+1	3+4	4+4	11	12	23	20	7	1	2	4
2	Veterinary Physiology	4	4+1	3+2	4+4	12	11	23	11	8	1	2	3
3	Veterinary Biochemistry	4	3	3+2	4+4	11	11	22	11	5	1	1	3
	Clinical Laboratory Diagnosis								32				
4	Veterinary Pharmacology and Toxicology	4	6+3	2+1	4+4	15	6	24	12	6	1	2	3
5	Veterinary Parasitology	4	2+2	4+2	4+4	13	12	22	11	6	1	2	3
	Clinical Laboratory Diagnosis								32				
6	Veterinary Microbiology	4	4+2	4+2	4+4	12	12	24	12	6	1	2	3
	Clinical Laboratory Diagnosis								32				
7	Veterinary Pathology	4	4+2	4+2	4+4	12	12	24	12	6	1	2	3
	Clinical Laboratory Diagnosis								32				
8	Veterinary Public Health	4	2+2	2+2	4+4	10	10	20	10	5	1	1	3
9	Animal Nutrition	4	3+2	3+2	6+4	11	11	22	11	6	1	2	3
10	Animal Breeding and Genetics	4	3+2	3+2	6+4	11	11	22	11	7	1	3	3
11	Livestock Production and Management	9	6+6	4+3	10+9	30	16	46	23	11*	2	3	6
12	Livestock Production Technology	3	2+2	1+1	3+3	10	5	15	8	6	1	2	3
13	ARG & O	9	2+0	2+0	4+0	2	2	4	2	7	1	2	4
	Clinical Training								100				
14	Surgery and Radiology	7	4+1	2+0	6+1	8	2	10	6	7	1	2	4
	Clinical Training								100				
15	Clinical Medicine	7	3+0	2+0	5+0	3	2	5	3	7	1	2	4
	Clinical Training								100				
15	Alternative Medicine	7	3+1	3+0	5+1	7	3	3	3	7	1	1	4
	Clinical Training								100				
17	Animal Husbandry Extension	3	2+1	2+1	4+3	10	6	16	10	1	1	1	2
	Clinical Training								100				
									52				

Number of Students : 40/year

Table 1

Number of Practical batches :2

College of Veterinary and Animal Sciences, Pookkote, Wayanad

Statement showing the minimum number of faculty in different department:

Sl. No.	Department	Courses offered No.	Course credits			Contact hours per week				Statutorily required Faculty units as per VC/norms.				
			S I	S II	Total	S I	S II	Total	Average	Total	Distribution			
											P	ASP	AP	
	Associate Dean/1										1	1		
	Academic I/c2										1	1		
	Physical Education/3										1		1	
	Veterinary Hospital I/c4										1	1		
	Instrumentation I/c5										1		1	
	Assistant Librarian/6										1		1	
	Fodder Specialist Agronomy 7										1	1		
	Total										113	21	34 58	
1	Head of the Institution													
2	To assist the Associate Dean in the day-to-day academic activities such as admission, registration, record maintenance, examinations and similar works													
3	Since there is no credit course for physical education in the B.Tech. Programme, the presence of a physical education teacher in the college to look after the sports, games and other activities is necessary.													
4	The Veterinary Hospital will be under the charge of a Professor from any of the three clinical departments namely, AR, G&V, Vety Surgery and Radiology and Clinical medicine. He/she will supervise the activities of the Hospital													
6	He will be in charge of the library, procurement, cataloguing and issue of books and journals													
7	The fodder specialist will be an Agronomist who will be in charge of fodder production. In addition he will offer the courses in fodder production													
*	In the Department of Livestock Production and Management, there are two Professors, one will be in animal section and the other in avian section. Farm managers for animal and avian farms will be nominated from this department among the faculty from time to time.													
**	Appointments are done in a phased manner. For first year faculty required for the departments of 1st year BVSc&AH course will be appointed. Remaining faculty will be posted on a phased manner according to necessity.													



Telex : 0837 268 KAU IN
Fax No. : 91-487-370019
E mail : vot@kau.ren.nic.in

Gram : VAGRIVARSHI
Phone { Office : 0487-370344
Res : 0487-370176

KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES
POOKOTTE, WAYANAD

ANNEXURE VI

Dr. K. M. RAMACHANDRAN
SPECIAL OFFICER

Head Quarters at :
COLLEGE OF VETERINARY AND ANIMAL SCIENCES
Mannuthy 680 651, Thrissur, Kerala

No. COVAS/PKT/23/99

Date: 4-2-1999

1. Sri. Cyric John (Member - Executive Committee)
2. Sri. C.K.P. Padmanabhan " "
3. Dr. M.S. Jayasoorian " "
4. Sri. C.N. Jayadevan, MLA " "


Sir,

Sub: COVAS, Pookotte - Summary Report upto 31-1-99 --
forwarded

I am enclosing herewith a copy of the Summary Report
on progress of work done for the establishment of the new
College of Veterinary and Animal Sciences at Pookotte,
Wayanad, for information.

Yours faithfully,

Encl: Copy of Report


SPECIAL OFFICER

KERALA AGRICULTURAL UNIVERSITY
College of Veterinary & Animal Sciences, Pookot, Wayanad

Headquarters,
 Centre of Excellence in Pathology,
 College of Vety. & Animal Sciences,
 Mannuthy - 680651

NO.COVAS/PKT/23/99

Dated 16-6-1999

From .

The Special Officer


To

Sir,

Sub: College of Veterinary and Animal Sciences,
 Pookot, Wayanad - Progress Report for the
 period from 1-2-1999 to 15-6-1999 (Pookot II) -
 reg.

I am forwarding herewith a copy of the Progress Report of the new college, College of Veterinary and Animal Sciences, Pookot for information.

Yours faithfully,


SPECIAL OFFICER

Encl: As above

Copy to:

1. The Registrar, KAU
2. The DPP, KAU
3. The Comptroller, KAU
4. Sri. K.K.Ramanchandran Master MLA (Kalpetta)
5. Sri. C.N.Jayadevan, MLA, Manalur
6. Sri. C.K.P. Padmanabhan, Kannur
7. Sri. Cyric John, Kozhikode

കേരള കാർഷിക സർവ്വകലാശാല
ഡയറക്ടർ ഓഫ് ഫിനാൻസ് ഫ്ലോറിൻറെ കാര്യാലയം

നമ്പർ : 4/1760/98

വെള്ളിനീക്കം : 3.3.1999

ലുറ്റു റെഗുലേഷൻ പരസ്യം നമ്പർ: 5/98-99

കേരള കാർഷിക സർവ്വകലാശാല വൈസ് ചാൻസിലർക്കു വേണ്ടി ഫിനാൻസ് ഫ്ലോറിൻ ഡയറക്ടർ താഴെ പറയുന്ന പ്രവർത്തികൾക്ക് അധികൃത കരാറു കാരിൽ നിന്നും പെരെഴുതി മൂല്യവേഖല റെഗുലേഷൻ ക്ഷണിക്കുന്നു.

ക്രമ നമ്പർ	പ്രവർത്തികളുടെ പേരും ഏകദേശ അടയ്ക്കൽ തുകയും	നിരതദ്രവ്യം	റെഗുലേഷൻ വില	കാലാവധി
1.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൻറെ അതിർത്തിയിൽ മുള്ളു റേലിയിലൂടെ നിർമ്മാണം ഐ.ഒ. തുക: 7,52,911/- രൂപ	18,850/- രൂപ	350/- +വി.നി.	4 മാസം
2.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൻലെ പ്രധാന റോഡിൻറെ നിർമ്മാണം ഐ.ഒ. തുക: 40,37,126/- രൂപ	50,000/- രൂപ	500/- +വി.നി.	6 മാസം
3.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൽ ടൈപ്പ് - 3 കമാർട്രെപ്പുകൾക്കൂടെ നിർമ്മാണം ഐ.ഒ. തുക: 24,99,900/-	50,000/- രൂപ	500/- +വി.നി.	12 മാസം
4.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൽ ടൈപ്പ് - 4 കമാർട്രെപ്പുകൾക്കൂടെ നിർമ്മാണം ഐ.ഒ. തുക: ^{15,94,046/-} 15,95,208/- രൂപ	39,900/- രൂപ	500/- +വി.നി.	10 മാസം
5.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൽ ടൈപ്പ് - 5 കമാർട്രെപ്പുകൾക്കൂടെ നിർമ്മാണം ഐ.ഒ. തുക: ^{21,70,436/-} 21,81,236/- രൂപ	50,000/- രൂപ	500/- +വി.നി.	12 മാസം
6.	പട്ടക്കോട്ട് വെടിനിറവി കോളേജിൽ ടൈപ്പ് - 6 കമാർട്രെപ്പിൻറെ നിർമ്മാണം ഐ.ഒ. തുക: 8,00,141/-	20,050/- രൂപ	350/- +വി.നി.	8 മാസം

ഒർഗ്ഗാൻ സ്വീകരിക്കുന്ന അവസാന തീയതി : 1999 മാർച്ച് 20 ഓ തീയതി പകർ 3 മണി വരെ .


കരാറുകാരാവി രജിസ്ട്രർ ചെലിയിക്കിക്കൊടുക്കുന്ന ക്ലിനിക്കുകൾ, ട്രൈനാൾ തുക എൻവ

സിവിൽ ജോലികൾക്ക് :

- ട്രൈനാൾ തുക - 6 ലക്ഷം രൂപ വരെ - 'സി'യും കട്ടുതലും
- 6 ലക്ഷം മുതൽ 15 ലക്ഷം രൂപ വരെ - 'സി'യും കട്ടുതലും
- 15 ലക്ഷം മുതൽ 55 ലക്ഷം രൂപ വരെ - 'ബി'യും കട്ടുതലും
- 55 ലക്ഷം രൂപയ്ക്കു മുകളിൽ - 'എ'

ഒർഗ്ഗാണുകൾ പിന്തികൽ പ്ലാൻഡ് ഡയറക്ടറുടെ കാര്യലയത്തിൽ നിന്നും 1999 മാർച്ച് 20 ഓ തീയതി 1 മണി വരെ ലഭിക്കുന്നതാണ്. അതേ ദിവസം 4 മണിക്ക് ഒർഗ്ഗാണുകൾ തുറക്കുന്നതാണ്. ഒർഗ്ഗാണുകളോടൊപ്പം 50 രൂപയുടെ മ്യൂപ്രെന്റൽ പ്രാഥമിക കരാർ ഉണ്ടാക്കിക്കൊടുക്കുന്നതാണ്. കേരള പി.ഡബ്ലിംഗ്. ഡി.വി.ലെയും ഡി.വി.ലെയും ഏല്പാ കരാർ നിബന്ധനകളും ഇതിനും അധികമാണ്.

(പി. ശ്രീകുമാരൻ)
ഡയറക്ടർ ഓഫ് പിന്തികൽ പ്ലാൻഡ്,
വൈറ്റ് മെൻസിറ്റർഡു വേൾഡി.


SPECIAL OFFICER
(College of Veterinary & Animal Sciences
Pookode, Wynad)
Centre of Excellence in Pathology.
College of Veterinary & Animal Sciences
Mannuthy - 680 651, Thrissur
സി.എം./

PROFORMA TO ACCOMPANY THE AGREEMENT SCHEDULE

Agreement No. : 24/99-2000

Name of work : Providing barbed wire fencing along the boundaries of College of Vety. & Animal Sciences, Pookodu (1st phase)

Name of Contractor : Smt. T. T. Sunny

Estimate No. (T.S. No.) : 2/99-2000

Estimate amount : Rs. 7,60,000/-

Tender P.A.C. : Rs. 7,52,911/-

Percentage : 24.99 % ^{below} ~~above~~ estimate rate

Agreement PAC : Rs. 6,31,967/-

Date of handing over the site :

Time of completion : within 4 months

Security

1. NSC No. 12 EE 806450 dt. 3.11.98	for Rs. 10,000/-
2. " " 6449 " "	Rs. 10,000/-
3. " 03 DD 579176 26.10.93	Rs. 5,000/-
4. " 17 AA 378321 3.6.94	Rs. 1000/-
5. " 29 AA 084907 29.4.99	Rs. 1000/-
6. " " 084906 " "	Rs. 1000/-
7. " " " 05 " "	Rs. 1000/-
8. " 17 CC 040853 3.11.98	Rs. 1000/-
9. " 01 EE 949197 29.4.99	Rs. 500/-
10. " 08 BB 808185 21.3.94	Rs. 500/-
11. " 00 FF 168090 4.1.95	Rs. 100/-
12. " 23 AA 046046 26.10.93	Rs. 100/-
<u>Cement</u> Rs. 2600.00/tonne	
13. " 00 FF 161769 3.6.94	Rs. 100/-
14. " " " 67 3.6.94	Rs. 100/-
<u>Steel</u> Rs. 1400.00/cwt.	
15. " " " 68 3.6.94	Rs. 100/-
16. " " " 76 29.4.99	Rs. 100/-
<u>Rs. 31600/-</u>	

Departmental issues of materials and other recovery rate if any :

1. Cement :- Rs. 2600.00/tonne
2. Steel - Rs. 1400.00/cwt.

DIRECTOR OF PHYSICAL PLANT

SPECIAL OFFICER
(College of Veterinary & Animal Sciences
Pookodu, Wayanad)
Centre of Excellence in Pathology
College of Veterinary & Animal Sciences
Mamunthi - 68651, Thrissur

PROFORMA TO ACCOMPANY THE AGREEMENT SCHEDULE

Agreement No. : 25/99-2000

Name of work : Construction of Type III Quarters (Flat type) at College of Vety. & Animal Sciences, Pookodu

Name of Contractor : Sri. T. T. Sunny,

Estimate No. (T.S. No.) : 13/99-2000

Estimate amount : Rs. 27,00,000/-

Tender P.A.C. : Rs. 24,99,900/-

Percentage : 28.96 % above estimate rate

Agreement PAC : Rs. 29,83,069/-

Date of handing over the site :

Time of completion : within 12 months

Security : 1. EMD No: 7185 of above work Rs. 50,000/
 2. EMD No: 7176 of Constn. of
 maintained road at CVAS,
 Pookodu Rs. 50,000/
 Total. Rs. 1,00,000/

Departmental issues of materials and other recovery rate if any : 1. Cement - Rs. 2600.00/tonne
 2. Steel - Rs. 1400.00/cwt.

~~Signature~~
 DIRECTOR OF PHYSICAL PLANT

~~Signature~~
 SPECIAL OFFICER
 (College of Veterinary & Animal Sciences)
 Pookodu
 Government Veterinary College
 Pookodu

PROFORMA TO ACCOMPANY THE AGREEMENT SCHEDULE

Agreement No. : 27/99-2000

Name of work : Construction of the Main access road in the Campus of the College of Vety. & Animal Sciences, Pookodu.

Name of Contractor : Sri. M-K. Johnny

Estimate No. (T.S. No.) : 1/99-2000

Estimate amount : Rs. 40,50,000/-

Tender P.A.C. : Rs. 40,37,126/-

Percentage : 27.60 % below estimate rate


Agreement PAC : Rs. 29,60,669/-

Date of handing over the site : -

Time of completion : Within 6 months.

Security : Rs. 1,00,000/- DR NO: AA 46.2570
Dated 27.4.99 of the Federal Bank Ltd, Kalpetta Br.

Departmental issues of materials and other recovery rate if any : 1. Cement Rs. 2000.00/Tonne
2. Steel Rs. 1400.00/Gtk.


DIRECTOR OF PHYSICAL PLANT

KERALA AGRICULTURAL UNIVERSITY

No.A4/179/99

Director te of Physical Plant,
Vellanikkara, Dated 09-07-'99.

From The Director of Physical Plant
To The Registrar,
Kerala Agricultural University,
Vellanikkara.

Sir,


Sub:- Providing Barbed Wire fencing along the boundaries
of College of Veterinary and Animal Sciences,
Pookodu -

Ref:- Agreement No.24/99-2000 dated 14.05.99.


The site for the above work has been handed over to the Contractor Shri T.T.Sunny. He has started collecting the materials for the work and construction of temporary site shed for storing the materials at site. The Contractor has reported time over phone on 08.07.99 that the Forest Guards from the Forest Department has obstructed the works stating that the land is vested with the Forest Department and no construction can be done at site without their consent. I had instructed the Assistant Engineer to verify the matter with the Forest Department at Vythiri and he has confirmed the fact. I have reported the matter to the Vice-Chancellor over phone today and Vice-Chancellor has instructed to report the same in consultation with the Registrar to the Agricultural Production Commissioner by Fax message requesting to take immediate necessary action in this matter.

Hence I request that urgent necessary action may kindly be taken from that office immediately.

Yours faithfully,


DIRECTOR OF PHYSICAL PLANT

Copy to:- The Special Officer,
College of Veterinary & Animal Sciences,
Pookkodu, Campus Mannuthy.



KERALA AGRICULTURAL UNIVERSITY

ANNEXURE-X

DIRECTORATE OF PHYSICAL PLANT
MAIN CAMPUS, VELLANIKKARA
TRICHUR-PIN 680 654

Date 17th July, 1999

No. AA/3476/96

From

The Director of Physical Plant

To

The District Forest Officer,
Kalpatia,
Wayanad.

Sir,

Sub:- Providing barbed wire fencing around the land handed over to the Kerala Agricultural University for the New Veterinary College at Pookkodu - stoppage of work due to the objecting of Kerala Forest Department - regarding --

Ref:- 1. G.O.No.Rt.3643/98/RD dt.13-8-1998
2. Charge paper of Managing Director, Pookkodu Dairy Project, Pookkodu dt.9.6.99.


40 hectares in Re-Survey No.181(Rt)180/1A 2A of land has been allotted to the Kerala Agricultural University for the new Veterinary College at Pookkodu from the land allotted to the Pookkodu Dairy Project as per G.O.No.Rt.3643/RD dt.13.8.98.

The Managing Director, Pookkodu Dairy Project has handed over the 40 hectares of land to the Kerala Agricultural University for the formation of the Veterinary College at Pookkodu. Copy of the charge paper is enclosed herewith.

It has been reported by the Contractor Shri T.T.Sunny that the officers of your department has object the construction of the boundary fencing work stating that the area is vested forest and no works can be carried out without the consent of the department. In this connection I may state that the above land was originally transferred to the Pookkodu Girijan Collective Farming Co-operative Society and they have established the Dairy Unit, consisting of office building, quarters, roads, cattle sheds etc. As per GO No.Rt.3643/98/RD dt.13.8.98 an extend of 40 hectares of land from this transferred land has been given to the Kerala Agricultural University for the functioning of the Veterinary College. It is now understood that your department has objected the fencing work of the land transferred to the Kerala Agricultural University on the ground that this land is vested forest under your control. Since this extend of land has been transferred from the land already in possession of the Pookkodu Girijan Collective Co-operative farming Society Limited, Wayanad, the restriction for construction

of the building may not be insisted. Hence I request that the objection now raised against the University constructions may kindly be withdrawn so as to enable us to commission the Veterinary College within the target period.

Yours faithfully,


DIRECTOR OF PHYSICAL PLANNING

Copy to:-


The PA to Vice-Chancellor, KAU, Vellanikkara

The Registrar, KAU, Vellanikkara,

The Agricultural Production Commissioner

~~The District Collector, Wayanad.~~

~~The Special Officer, Veterinary College, Pookkodu~~



Handwritten initials

Tel: 0471-2511111
Phone: 21513

KERALA AGRICULTURAL UNIVERSITY

ANNEXURE-XI

DIRECTORATE OF PHYSICAL PLANT
MAIN CAMPUS, VELIANG KARA
TRICHUR-PIN 150 654

No.A4/3476/96

Date 20th July, 1999

From

The Director of Physical Plant

To

The District Collector,
Wayanad District.

Sir,

Sub: Providing barbed wire fencing around the land handed over to the KAU for Veterinary College at Pookkodu-stoppage of work due to the objection of the Kerala Forest Department - reg.

- Ref: 1. G.O. No.(RT) 3643/98 dt. 13.8.98
- 2. Mahazar prepared for handing over the land
- 3. Letter of the Contractor Shri. T.T. Sunny dt. 9.7.99.

As per G.O.No.(RT)3643/98 dated 13.8.98 the Government has allotted 40 hectares of the land in possession with the Pookkodu Dairy Project to the Kerala Agricultural University for forming a new Veterinary College at Pookkodu. The District Collector has made arrangements for the demarcation of the boundaries of the land to be handed over to the KAU as per the G.O. The land was physically handed over to the University by the Managing Director, Girijan Collective Farming Co-operative Society, Wayanad on 9.6.1999 with all improvements within this area.

Meanwhile the University has arranged the contour survey of the land and has prepared the master plans for Veterinary College in this proposed land. The boundary protection works with RCC posts and barbed wire fencing along with the construction of internal roads and quarters buildings were arranged by the University for the urgent functioning of the New Veterinary College at Pookkodu. The fencing work along the boundary has been started, and during the execution the Forest Officer have objected the construction works and have prevented the contractor to carryout any works in the handed over area stating that this area is vested forest and comes under the Forest Conservation Act and hence permission has to be obtained from appropriate authorities for construction work.

In this connection it may be pointed out that such an objection hasnot been pointed out to the University by the Revenue Authorities or the Managing Director, Suganthagiri and Pookkodu Girijan Collective Farming Co-operative Society while handing over the land. The Forest Department has not given any written orders to the University till date.


:2:

In this connection, I may also point out that the construction works of internal roads and quarters have also been entrusted and are to be started. The construction works of the College Academic building and hostels are being finalised and execution is to be started soon. The College is proposed to start functioning in the new Campus in the year 2000.

In the present situation all the works arranged are held up due to the objection from the Forest Department which may lead to heavy financial loss to the University as well as delay in establishment of the New College.

Under the circumstances, I request to look in to the matter and take necessary steps to obtain the permission of Forest Department so as to start the construction works of Veterinary College at Pookkodu as early as possible.

Yours faithfully,



Director of Physical Plant

copy to:

- PA to Vice Chancellor
- District Forest Officer, Kalpatta
- The Registrar, KA^U, Vellanikkara
- The Special Officer, Veterinary College, Pookkodu
- The Agrl. Production Commissioner.

KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES, POOKOT, WAYANAD

Headquarters,
 Centre of Excellence in Pathology,
 College of Vety. & Animal Sciences,
 Mannuthy - 680651

No. COVAS/PKT/1/98

Dated 17-7-1999

From

The Special Officer

To

The Managing Director,
 Pookjot Girijan Collective Farming Co.op Society, Ltd.,
 No.D-2308, Vythiri - 673576, Wayanad


Sir

Sub: COVAS, Pookot - Transfer of 100 acres of land to
 KAU - Rehabilitation of existing occupants - reg.
 Ref: Letter No.B1-236/95 dated 28-6-1999

Referring to your letter cited, I may inform that necessary steps are in progress to rehabilitate the existing adivasi occupants of the transferred land. I may bring to your kind notice that the Forest guard of that jurisdiction has blocked the construction works in the transferred land. Please take urgent steps to get clearance from the Forest Department.

As per the mahazar and plan of the transferred land, it was stated that the trees will be handed over within one month. Urgent steps may please be taken to hand over the list of trees also.

Yours faithfully,


 SPECIAL OFFICER

Copy to:

1. The District Collector, Kalpetta.
2. The Director of Physical Plant, KAU
3. Tahsildar, Vythiri, with a request to take urgent steps to get clearance from the Forest Department for construction works in the transferred land.



Telex : 0887 268 KAU IN
Fax No. : 91-487-370019
E mail : vol@kau.ren.nic.in

Gram : "AGRIVARSITY"
Office : 0487-373050
Phone : 0487 37 117

KERALA AGRICULTURAL UNIVERSITY

COLLEGE OF VETERINARY & ANIMAL SCIENCES ANNEXURE-XIII

POOKOTTE, WAYANAD

Head Quarters at :

COLLEGE OF VETERINARY AND ANIMAL SCIENCES

Mannuthy 680 651, Thrissur, Kerala

July 26, 1999

Date

No. COVAS/PKT/1/98

To

The Conservator of Forest,
(Vested Forest),
Forest Office,
Olavakkode, Palakkad.


Sir,

Sub: Construction of buildings, roads etc for the new
Veterinary College at Pookot, Wayanad -
Permission from the Forest Department -
requested

Rep: Telephonic Conversation between
Dr. Syamasundaran Nair, Vice-Chancellor and
Forest Conservator on 23-7-1999.

Please refer to the discussion cited. As suggested,
on behalf of the Vice-Chancellor, Kerala Agricultural University,
I am enclosing copies of the letters submitted to DFO, Kalpetta,
District Collector, Wayanad for your kind consideration. The
land at Pookote was transferred to KAU, by the Government of
Kerala on 9-6-1999 for establishing a new Veterinary College.
The University has already progressed with the official
formalities of construction works. In anticipation of sanction
from the Forest Department, the Director of Physical Plant (Chief
Engineer of the University) is proceeding with the construction
works. Kindly take urgent steps to ratify this action.

Yours faithfully,


SPECIAL OFFICER

Encls: As above

Copy to: Director of Physical Plant
Registrar, KAU.



M/392/99

15 257/99 3/8/99

ANNEXURE-XIV

KERALA AGRICULTURAL UNIVERSITY

DIRECTORATE OF PHYSICAL PLANT,
Vellanikkara, Dated 27-07-'99.

From The Director of Physical Plant

To The Registrar,
Kerala Agricultural University,
Vellanikkara.

Sir,

Sub:- College of Vety. & Animal Sciences, Pookkodu -
Construction of Buildings - Sanction from the
Government - requested - reg.

Ref:- 1. This office even No.A4/3476/96 dt.17.07.99
to the Divisional Forest Officer, Wayanad.
2. G.O.M.S.3643/98/RD dt.13.08.98.
3. G.O.M.S.No.73/99/AD dt.17.02.79.

The vested forest land of 420 hectares in the Kunnathu-
edavaka in South Wayanad Taluk had been handed over to the
Pookkodu Girijan Collective Farming Co-operative Society
vide G.O.M.S.73/79/AD dt.17.02.79. As per G.O.M.S.3643/98/RD
dated 13.08.98 100 Acres of land comprising in R.S.Nos.
181 Pt.180/1A, 2A of Kunnathuedavaka village of Vythiry
Taluk in possession of the Pookkodu Girijan Collective Farm-
ing Co-operative Society had been handed over to the Kerala
Agricultural University for providing a Veterinary College
at Pookkodu. The construction works had been started at this
site for the College building. The Forest Department had
objected the construction works stating that these lands falls
under the vested Forest under the control of the Forest
department and no construction works could be undertaken with-
out their permission. These facts had been already reported
to that office. As per the the instructions of the Vice-
Chancellor the Forest Conservator (Vested Forest) Palakkad,
Also the Divisional Forest Officer, Kalpatta and the District
Collector, Wayanad were also contacted in this connection.
It was told that this vested Forest land was transferred to
the Revenue authorities for reassignments. In order to

5/9/99

*Subj. to above dated
Prog. Dept. & Health*

Sp. Off. of
Director (Vet.)

permit constructions in this area Government Order will have to be obtained exempting this 100 Acres of land which has already been transferred to the Kerala Agricultural University from the rules regarding the vested Forest. I request that urgent necessary action may kindly be taken in this regard so that the works can be resumed and the Veterinary College can be functioned at Pookkodu as targetted.

Yours faithfully,



PERSONAL ASSISTANT
for Director of Physical Plant

Copy to:- P.S. to Vice-Chancellor
Agricultural Production Commissioner, Trivandrum.
Special Officer, College of Veterinary & Animal
Sciences, Pookkodu (Campus at Mannuthy)

24

GOVERNMENT OF KERALA

ABSTRACT

WELFARE -- ORGANISATION OF A TRIBAL COLLECTIVE FARM IN
POKOT AREA - SOUTH WYNAD TALUK - KOZHIKODE DISTRICT - ADMINISTRATIVE
SANCTION - ORDERS - ISSUED.

AGRICULTURE (PLG. II) DEPARTMENT

G.O.NS.No.73/79/AD.

Trivandrum, Dated: 17-2-1979.

The State Planning Board had formulated and submitted to Government in 1975 an Integrated Tribal Development Project for the formulation of a Tribal Collective Farm in the Pokot Lake area, comprised in the vested Forests in South Wynad Taluk, Kozhikode District for inclusion in the Western Ghat Development Programme. For want of funds, the programme could not be accommodated in the Western Ghat Schemes. The Government have since considered the Project in detail. It is observed that the major objectives of the Project are:

- (i) To utilise optimally the land resources in the Vested Forests for the welfare of Paniyans, Adiyans and Kattumakken members of the Scheduled Tribes.
- (ii) To bring about speedy economic and social transformation of the tribal communities by settling a section of them at least in an economically self-sufficient new colony.
- (iii) To rehabilitate a section of the tribal people who have been traditionally under bonded labour and who have now been freed of that obligation as per the Central Act, viz. "The Bonded Labour System Abolition Act, 1976" (Act 19 of 1976).
- (iv) To provide alternative pursuits to some of the tribal people by creating opportunities to work in fields other than agriculture and to raise them from the level of agricultural wage earners.
- (v) To raise the nutritive standards of the region by increasing milk production and other food crops.
- (vi) To contribute to the special programmes for the development of Wynad.

2. The total area earmarked for the project is 420 hectares of land comprised in Vested Forest of Kunnathidavaka Village of South Wynad Taluk. Major activity contemplated under the project is dairy farming on a collective basis. It is proposed to build cow sheds

each with a capacity of cows. Residential cluster will be established each accommodating 10 tribal families in 5 twin houses. While constructing the houses care will be taken to see that it suits the peculiar requirement of tribal settlement. Each family will be provided with 4 acres of land around the house facilitate vegetable cultivation. There is also provision to cultivate cocoa, cardamom and coffee in selected areas. Other food crops for immediate consumption will also be taken up for cultivation. The developmental activities will be so phased rates of returns for their livelihood. The project combines a series of best solutions viz., utilisation of land in Vested Forest, resettlement of tribal families, particularly erstwhile bonded labour, dairy development and land utilisation. Details of the various activities proposed to be undertaken for the integrated development are given Annexure I.

3. The total investment works out to Rs. 68 lakhs and the detailed break up of the same is in annexure II. The financial requirement for the first year will be about Rs. 19/- lakhs, of these investment items would attract loan financing from commercial Banks and other agencies. The total investment includes the capital investment on infrastructure, including tribal housing, plant, machinery and tools for dairy and crop farming, cultivation expenses etc. Though the escalation in the cost to some extent cannot be ruled out, the income from the end products will also be increased and no substantial difference in the cost/benefit ratios is anticipated.

4. Apart from the social benefit of rehabilitating a section of the tribal population presently scattered in and around the project area, the project is technically sound and economically viable as it promises an internal rate of return of not less than 14% even without much state financial support. Government have therefore decided to take up the Project for implementation. The strategy and the mode of implementation of the scheme will be as follows:-

(i) The Project will be implemented by the Director of Tribal Welfare. The Departments of Agriculture Dairy Development and Animal Husbandry will extend necessary technical support to the scheme at field level.

(ii) A Special Officer will be appointed for this purpose. The Officer in charge of Dairy Farm at Chundial of the Kerala Livestock Development and Milk Marketing Board will be the special officer until the Director of Tribal Welfare finds a person of his choice Half his salary will be debited to the project and paid to the Board. The Officer concerned is currently drawing Rs. 850 & allowances per mensem in scale of Rs. 750-1350.

- (iii) A Co-operative Society will be registered as early as possible, the members of the Society being the beneficiaries identified by the District Collector, Kozhikode for allotment of the Vested Forest land concerned.
- (iv) The Forest Department will continue to be in charge of Security and protection of the Vested Forest land until the Society is in full possession of it.
- (v) The requirement of staff is given in the Project Report. The appointment of full complement of staff need be considered only after the formation of Co-operative Society. But for assisting the Special Officer immediately the following skelton staff pattern is sanctioned.

1.	Assistant Manager (Crop production) on Rs. 435-775 (Old scale)	: Junior Agricultural (Officer on deputation)	- 1
2.	Assistant Manager (Utilities) on Rs. 465-775 (old scale)	: Junior Engineer on deputation.	- 1
3.	Field Supervisors (Crop Production) on Rs. 230-385 (old scale)	: Demonstrators on deputation.	- 2
4.	Accountant-cum-clerk on Rs. 275-525 (old scale)	: U.D. Clerk on deputation	- 1

The deputation of the above staff will be from the State Government Departments and the deputation will be in accordance with the provisions of Kerala Service Rules.

(vi) Government will provide funds as noted below against the items mentioned.

Items	Amount for a period of four years, Rs. Lakhs	Amount for the first year, Rs. Lakhs
1. Tribal Housing	3.30	1.20
2. School building	0.30	---
3. Hygiene Centre	0.10	0.10
4. Subsidy on Cochar Gas Plant	0.625	0.25
5. Managerial subsidy	6.960	1.69
6. Roads	1.00	0.50
7. Water Supply	0.50	0.50
8. Other buildings	5.540	2.29
Total	18.325	6.53 6.55

4. The total requirement of Rs.6.55 lakhs for current year will be met by following 'New service' procedure.

(vii) Apart from the activities mentioned in para 4 (v) the following activities are to be carried out simultaneously. The amount required for each activity is shown against each:

	Rs. Lakhs
1. Pasture Development (91 Hectares)	0.94
2. Fodder cultivation (8 hectares)	0.45
3. Cardamom (29 hectares)	1.06
4. Tapioca (4 hectares)	0.19
5. Maden rice (4 hectares)	0.15

Total	1.79

5. In the circumstances administrative sanction is accorded for the implementation of the Project of Tribal Collective Farm at Pookot area by the Director or Tribal Welfare Sanction is also accorded to the post of Special Officer for implementing the Project. The Superintendent, Fodder Seed Farm Chundal of the Kerala Livestock Development and Milk Marketing Board is appointed for the purpose during the current year will be obtained by observing new service procedure.

6. The Director of Tribal Welfare will move the Government of India for funds on matching grant basis as the scheme involves rehabilitation of bounded labourers.

7. As the State Bank of India has expressed their readiness to associate with the implementation of the scheme in all possible ways, the Director of Tribal Welfare will arrange with their Agricultural Branch at Kainatty (Kalpetta) for a viable scheme being made available to the Bank for their formal acceptance on the basis of the Project already drawn up.

(BY ORDER OF THE GOVERNOR)

T. Madhava Menon,
AGRICULTURAL PRODUCTION COMMISSIONER
ER.

To

- The Director of Tribal Welfare.
- The Custodian of Vested Forests, Trivandrum.
- The District Collector, Kozhikode.
- The Development Department.
- The Accountant General (This order issues with the concurrence of the Finance Department.

Copy to:

The Finance Department (Vide their U.O.No.9571/Ag4/B1/

For 2020-21 14 2070 This has the amount of

Agricultural University free of cost for starting the Veterinary College and directed District Collector, Wayanad to take steps to transfer the land immediately.

Accordingly, on 9-6-1999, the Tahsildar, Vythiri Taluk handed over the above mentioned 100 acres of land and improvements to Kerala Agricultural University. The Kerala Agricultural University has started steps for taking up the construction works of this College giving top priority, so as to start the classes as early as possible.


But, the preliminary works for construction of temporary site shed for storing materials etc. has been obstructed to by the Forest Guards on 8-7-1999, on the ground that the land in question is vested with the Forest Department and no construction can be done at that site without the consent of Forest Department. The matter was brought to the notice of the Agricultural Production Commissioner for immediate intervention for getting the objections from Forest Department, cleared.

The matter was examined by the Executive Committee of Kerala Agricultural University also. The Executive Committee has decided to take up the matter with the Assistant Conservator of Forests/Conservator of Forests/Secretary (Forests) for getting the objections cleared.

Therefore, I am to request you to please look into this matter urgently and takes necessary steps for clearing the objections raised by the Forest Department as there is no default on the part of the Kerala Agricultural University. Moreover, the establishment of the new College is based on Government decision and the site was handed over by the Government.

Expecting early decision.

Yours faithfully,



REGISTRAR.

Copy to:- P.S. to V.C./Director of Physical Plant.
: Special Officer, College of Veterinary & Animal Sciences, Pookode/Section Officer, GA(G) Section.

1000
9/8/99

'THROUGH FAX'

IMMEDIATE
TIME LIMIT

ANNEXURE - XVI

Vellanikkara,
KAU, Thrissur,
6-8-1999

No.GA/E2/23444/96

From

The Registrar

To

The Special Secretary to Government,
Agriculture (Farms) Department,
Government Secretariat,
Thiruvananthapuram.

Sir,

Sub:- Estt. of new College of Veterinary and Animal
Sciences, Pookode - starting constructions on the
site for College - obstruction by Forest
Department - reg.

Ref:- i) This office letter of even no. dated 9-7-1999
ii) Govt. Letter No.10333/AF2/99/AD. dated 27-7-1999
iii) Lr.No.A4-3476/96 dated 27-7-1999 of the
Director of Physical Plant, KAU.

I may invite your kind attention to the above
references.


I am to inform that no specific agreement with the
Forest Department and the Pookode Girijan Collective Farming
Co-operative Society Ltd. is known to have been executed. When
the Divisional Forest Officer, Kalpetta, District Collector,
Wayanad and the Forest Conservator (vested Forest), Palakkad were
contacted, it is informed that this vested Forest land was
transferred to the Revenue Authorities for reassignments.
A copy of the G.O.MS.No.73/79/AD. dated 17-2-1979 on Administrative
sanction for organisation of a Tribal Collective Farm at Pookot
is enclosed for reference. In order to permit constructions in
this area, Government order will have to be obtained exempting
this 100 acres of land which has been transferred to Kerala
Agricultural University, from the rules regarding the vested
Forest.

(contd....2.)

In the circumstances, I am to request Government to kindly consider the matter and accord sanction for exempting the 100 acres of land handed over to Kerala Agricultural University from the rules regarding the vested Forest, urgently, so that the works can be resumed and the College can start functioning as targetted.

Expecting early decision.

Yours faithfully,


R E G I S T R A R

- Copy to:-
1. The Special Officer,
✓ College of Veterinary and Animal Sciences,
Pookode.
(Veterinary College, Mannuthy).
 2. The Director of Physical Plant,
KAU, Vellanikkara.

✓

KERALA AGRICULTURAL UNIVERSITY

No.A4/3476/96

Directorate of Physical Plant,
Vellanikkara, Dated 06-08-99.

From

The Director of Physical Plant

To

The Registrar,
Kerala Agricultural University,
Vellanikkara.

Sir,

Sub:- Establishment of College of Veterinary and Animal
Sciences, Pookkodu - objection from the Forest
Department - regarding --Ref:- 1. This office even No.dt.27.7.99.
2. No.GA/E2/23444/96 dated 03.08.99 of that office
addressed to the Special Officer.


..

In continuation to the office ref.(1) cited above, I
may further report as follows:

As per the ref.No.C7/8527/81 dated 01.04.1981- The District Collector, Wayanad had allotted for the Dairy Project for the Tribals at Pookkodu from the land transferred to the Revenue Department for agreement as per G.O.Nos.G.O.(MS) 29/78/AD dt.25.01.1978 and G.O.(MS)326/78/AD dt.14.12.1978. The land was handed over to the Special Officer, Pookkodu Dairy Project on 25.05.1979. The land was under the possession of the Pookkodu Girijan Collective Farming Co-operative Society. The copies of the letter of the District Collector and G.O.(MS)326/78/AD dt.14.12.1978 are enclosed herewith.

Under these circumstances urgent necessary steps may be taken to obtain orders from the Government stating that the rules regarding the Vested Forest need not be applied to the land transferred to the University from the area assigned to the Pookkodu Dairy Project from the land of vested Forest transferred to the Revenue Authorities for ag assignment.


Yours faithfully,



DIRECTOR OF PHYSICAL PLANT

Encl:

Copy with copies of GO & letter of District Collector to the Special Officer, College of Veterinary & Animal Sciences, Pookkodu (Campus at Mannuthy)



Ex. C7/8527/814

Collectorate, Wynad,
Kalpetta, dt. 1-4-81.

From

The District Collector,
Wynad,

To

The Special Tahsildar (VFC),
Kalpetta,

Sir,

Sub:- Vested Forests - VFC No. 89 - Handing over
to Pookot Dairy Project - Report called for.

It is seen that as per G.O(MS)325/78AD dt. 14-12-78
Vested Forest case No. 89 in Kozhikode Special Division was
allotted for assignment exclusively for the Dairy Project for
the Tribals at Pookot Lake Farm. Accordingly the land was
handed over ~~xxxx~~ by your predecessor to the Special
Officer, Pookot Dairy Project on 25-5-1979 and it is now
in the exclusive possession of the Pookot Girijan Collective
Farming Co-operative Society. The details of land such as
survey ~~of the land~~ No. extent of the land
etc. handed over are shown below. Please confirm the
correctness of the Survey No, and extent.

<u>Village</u>	<u>Survey Nos.</u>	<u>Extent of land handed over</u>
Kunnathidavaka	180, 181, 182, 183, 184, 186, 187.	522.9478 Hect.

Yours faithfully,

[Signature]
for Collector. 8-4/81

Copy to the Project officer, Pookot Dairy Project,
Lakkid for furnishing the details of land
in the possession of the society.

Copy to the Tahsildar, Vythiri.

Kozhikode Special Division

Sl. No. & V.F.C. No. New survey No. as per not final survey records Correct extent as per computation Cropping pattern

(1) (2) (3) (4) (5)


xx xx xxx xxxxxxxx xxxx

xx xx xxx xxxxxx xxxx

5 89 -- 522.947

Exclusively for the proposed Dairy Colony for Tribals 2 Hect to be allotted to each of the family to be settled there. The remaining land is to be set apart for assignment for future expansion of colony.

True extract.


For Collector

GOVERNMENT OF KERALA

ABSTRACT

- Allotment of Vested Forest lands for assignment -
under Rule 15 (4) of the Kerala Private Forests vesting
(and assignment) Rules 1974 - Modified

AGRICULTURE (FOREST SPl) DEPARTMENT.

G.O. (MS) 326/78/AD.

Dated: Trivandrum, 14-12-1978.

Read: (1) G.O. (MS) 29/78/AD - dated 25-1-1978;
(2) Correspondence resting with letter No. B1/4138/77 -
dated 28-7-1978 from the Conservator of Forests,
Vested Forests, Kozhikode.


O R D E R

In the G.O. read as 1st paper above, Orders under rule 15(4) Kerala Private Forests (Vesting and Assignment) Rules 1974 were issued setting apart for assignment, 10063.380 hec. of Vested Forest lands. The Collectors of Malabar area have pointed out that there are some discrepancies in the details of the area & crop pattern etc. shown in the appendix to the above G.O. and have accordingly proposed necessary corrections to the G.O.

Government after examining the proposals order that the appendix to the above G.O. will be replaced by the appendix to this G.O. The total area to be transferred to the Revenue Department for assignment will be 9938.0814 hectares instead of 10063.380 hectares as ordered in the G.O. read above.

(By Order of the Governor)
K. Ramaswamy,
Joint Secretary.

///True copy//

For 

KERALA AGRICULTUREL UNIVERSITY,
DIRECTORATE OF PHYSICAL PLANT, VELLANIKKARA.

No.A4/3476/98.

13-8-99.

From

The Director of Physical Plant.

To

The Divisional Forest Officer,
Kalpetta, Wayanad.

Sir,

Sub:- College of Veterinary and Animal Sciences, Pookkodu,
construction of Buildings etc.,

Ref:- This Office even No. dt.17.7.99.

In continuation to this Office ref.cited above. I may inform that the construction works of the approach road and fencing work will be commenced on 20-8-1999 anticipating no objection form your office. It has to been tar- getted to start functioning of the Vety.College by 2000. Soliciting your co.operation.

Yours faithfully,

~~_____~~
DIRECTOR OF PHYSICAL PLANT.

Copy to:-

- 1) P.S to Vice Chancellor,
- 2) District Collector, Wayanad.
- 3) Registrar KAU.
- 4) The Special Officer, Vety.College, Pookkodu,
(Camp at Mannuthy).

30/8/99
30/8/99
11/2/99
ANNEXURE-XIX
20/4/99

B3- 7509/99

Office of the Conservator of
Forests, Olavakkode Circle,
Palakkad-2, Dated, 31.7.99.

From

The Conservator of Forests.

To

The Conservator of Forests,
Northern Circle,
Kozhikkode.

Sir,

Sub: Construction of buildings, roads etc for the
new veterinary college at Peckot, Wayanad-
permission from the Forest Dept-reg.

Ref: Spl. Officer in Kerala Agricultural University
No. GOVAS/ PKT/1/98 dt., 26.7.99.

....

I am transmitting here the letter and the enclosure
in the reference cited for-necessary further action, as the
area falls under your jurisdiction.

Yours faithfully,

Sam Joseph

for Conservator of Forests.

T/3.8.

Copy to Spl. Officer, Kerala Agricultural University,
College of Veterinary & Animal Sciences, Peckot, Wayanad
for information.

KERALA AGRICULTURAL UNIVERSITY
Proceedings

COVAS, Pookot, Wayanad - Procurement of Lab.Equipments and Furniture by Tender - Sanctioned - Orders issued

COLLEGE OF VETERINARY AND ANIMAL SCIENCES, POOKOT, WAYANAD
NO.COVAS/PKT/176/99 HQ. Mannuthy, dated 23-8-1999

Read: 1. Uty. Order No. GA/J1/31615/96 dated 27-10-98
2. Uty. Order No. GA/C1/35169/98 dated 28-10-98
3. No.COVAS/PKT/23/99 (Approved Minutes) dated 8-2-1999
4. Delegation of Powers of Dean

ORDER


As per the reference read as 1st cited, Administrative sanction was accorded by the University to start a new College of Veterinary and Animal Sciences, Pookot in Wayanad District and a post of Special Officer was created for initiating the steps to establish the College.

Dr. K.M.Ramachandran was appointed as Special Officer with the administrative and financial powers being exercised by the Dean, Vide order 2nd cited, It was also ordered that the Special Officer shall take steps for possession of land, preparation of proposals for creation of teaching and non-teaching staff, construction of college, hostels and other residential buildings, development of class rooms and laboratory facilities and other infrastructure for starting the College urgently.

In the reference 3rd cited, the authorities of the University decided (4th Item) approved the list of equipments and accorded administrative sanction to Special Officer for the purchase of furniture and lab equipments including equipments costing more than one lakh and research materials required in a phased manner and authorised to take immediate steps for procurement of the items required for I & II year Course before starting the classes, irrespective of the financial powers of the Deans. The Comptroller agreed to provide the necessary funds in the Budget. A lumpsum of Rs.81.450 lakhs was provided in the budget 99-2000. The I Year class is proposed to start during November 1999.

In the circumstances, sanction is hereby accorded to procure lab equipments (including equipments costing more than one lakh) and furniture required for I & II Year B.V.Sc.& AH Course by tender observing Store Purchase Rules.

The expenditure can be met from the head of account 278-26-4400((299) Lumpsum, 99-2000 budget.

By Order of the Vice-Chancellor, 
SPECIAL OFFICER

Copy to: The P.S. to Vice Chancellor
The Registrar, KAU (With C.L.)
The Comptroller, KAU (With C.L.)
The Director of Physical Plant, KAU (With C.L.)

Progress Report of work of Veterinary College, Pookodu

1. Construction of main access road in the Campus of College of Vety. and Animal Sciences, Pookodu.

Estimate Amount :Rs.40,50,000/-
 Administrative Sanction No. :1/99-2000
 T.S.No. :1/99-2000
 Tender Notification No. :5/98-99 dated 3.3.99
 Tender date : 20.3.99
 Date of Selection Notice issued:30.3.99
 Date of Agreement 12.5.99 - Agt.No.27/99-2000
 Date of handing over the site: 24.6.1999
 Present Stage - 300mtrs. of road formation completed.
 Balance portion work in progress.

2. Providing barbed wire fencing along the boundaries of College of Vety. and Animal Sciences, Pookodu.

Estimate Amount : Rs.7,60,000/-
 Administrative Sanction : 2/99-2000
 T.S.No. : 2/99-2000
 Tender Notification No. : 5/98-99 dated 3.3.99
 Tender date : 20.3.99
 Date of Selection Notice issued : 24.3.99
 Date of Agreement 14.5.99 - Agt.No.24/99-2000
 Date of handing over the site - 4.6.1999
 Present Stage - Site handed over to the Contractor.
 Work started, materials collected
 and casting of RCC post in progress.

3. Construction of Type V Quarters (4 Nos.) at College of Vety. and Animal Sciences, Pookodu.

Estimate Amount : Rs.23,50,000/-
Administrative Sanction No. 10/99-2000
T.S.No. : 15/99-2000
Tender Notification No.5/98-99 dated 3.3.99
Tender Date : 20.3.99
Date of Tender submitting to Works Committee : 16.4.99
Date of Tender submitting to Executive Committee : 4.5.99
17.6.99
Date of approval of Executive Committee : 13.7.99
Date of Selection Notice issued. : 17.7.99
Date of Agreement 5.8.99 - Agt.No.84/99-2000
Date of handing over the site : 20.8.99
Present Stage - Site handed over to the Contractor and work started.

4. Construction of Type III Quarters(Flat type) 1 Unit at College of Vety. & Animal Sciences, Pookodu.

Estimate Amount : Rs.27,00,000/-
Administrative Sanction No. 8/99-2000
T.S.No. : 13/99-2000
Tender Notification No. : 5/98-99 dated 3.3.99
Tender date : 20.3.99
Date of Selection Notice issued : 8.4.99
Date of Agt. 30.4.99 - Agt.No.25/99-2000
Date of handing over the site - 4.6.99
Present Stage -Site handed over to the Contractor and work started.

5. Construction of Type VI Quarters (1 No.) at College of Vety. & Animal Sciences, Pookodu.

Estimate Amount : Rs.8,65,000/-
Administrative Sanction No. : 3/99-2000
T.S.No. : 3/99-2000
Tender Notification No. : 5/98-99 dated 3.3.99
Tender date : 20.3.99
Date of Selection Notice issued. : 30.3.99
Date of Agt. 12.4.99 , Agt.No.8/99-2000
Date of handing over the site: 20.4.99
Present stage - Contractor has not started the work and refused totake over site hence work terminated. Work being retendered.

6. Construction of Type IV Quarters (Duplex) - 2 Units at College of Vety. & Animal Sciences, Pookodu.


Estimate Amount : Rs.17,25,000/-
Administrative Sanction No. : 9/99-2000
T.S.No. : 14/99-2000
Tender Notification No. : 5/98-99 dated 3.3.99
Tender date : 20.3.99
Date of Tender submitting to Works Committee : 16.4.99
Executive Committee : 4.5.99
" " : 17.6.99
Approval of Executive Committee : 13.7.99
Date of Selection Notice issued:17.7.99


Contractor has not executed the agreement stating that the Selection Notice was received after the expiry of (4 months) the firm period and hence he could not take up the work at the quoted rate. The work terminated at his risk and cost and Contractor black listed. Action is being taken to rearrange the work.

(Contd...4)

KIDCO

1. Counter Survey of land complete and Master Plan prepared and got approved by the Executive Committee.
2. The architectural drawings and plan of the Academic Block and Hostels completed by KIDCO and got approved. The detailed estimate is under preparation by them and will be ready by 25.9.1999.


TO THE DIRECTOR OF PHYSICAL PLANS
KERALA AGRICULTURAL UNIVERSITY


SPECIAL OFFICER
(College of Veterinary & Animal Sciences
Pookode, Wynad)
Centre of Excellence in Pathology
College of Veterinary & Animal Sciences
Maramba - 690 851, Thalassur



810161



Telex : 0887 268 KAU IN
Fax No. : 91-487-370019
E mail : vet@kau.ren.nic.in

Gram : "AGRIVARSITY"
Office : 0487- 373050
Res : 0487- 373008

KERALA AGRICULTURAL UNIVERSITY
COLLEGE OF VETERINARY & ANIMAL SCIENCES
POOKOTTE, WAYANAD

Dr. K. M. RAMACHANDRAN
SPECIAL OFFICER

Head Quarters at :
COLLEGE OF VETERINARY AND ANIMAL SCIENCES
Mannuthy 680 651, Thrissur, Kerala

No. COVAS/PKT/70/99

Date..... 25-9-1999

Sri C.N. Jayadevan, MLA (Chairman)
Sri C K P. Padmanabhan, Member
Sri Cyrian John, Member
Dr M.S. Jayasooriyan, Member
Sri K.K.Ramachandran Master, MLA

Sir,

Sub: COVAS, Pookot - Meeting of the Members
of the Monitoring Committee

Ref: Uty. Order No.GA/J1/31615/96 dt.3-3-99
of Registrar constituting the Monitoring
Committee

It is proposed to convene a meeting of the
Members of the Monitoring Committee of the College of
Veterinary & Animal Sciences, Pookot at 11 AM on
1-10-99 at the office of the Special Officer, Veterinary
College, Mannuthy (Seminar Hall of Pathology Department).

Agenda

1. Discussion on progress made upto 30-9-99
2. Initial steps for the establishment of
COVAS at Pookot - Approval from Forest autho-
rities - Action to be taken
3. Infrastructural facilities as per VCI norms
to start Courses for 1999 batch of 1st
BVSc & A.H. Students (Academic blocks,
hostels, quarters, laboratories etc).
4. Clearance from the Govt. for creation of
teaching, non-teaching staff for the new
College
5. Other items with the permission of the Chair.

Please make it convenient to attend the meeting.

Yours faithfully,

U. C. A.

SPECIAL OFFICER

Copy to:

P.S. to VC/PVC
Registrar/DPP/Comptroller



20-8-1999

ROAD WORK STARTED

Public, Staff of DPP Wing and Special Officer
in the photo



CONSTRUCTION OF BARBED WIRE FENCING, ROADS AND BUILDINGS
IN PROGRESS



















810161